

2004 Stakeholder Meeting Sequencing - Preliminary

Meeting#	1	2	3	4	5
Month	April	May	June	September	November
Topics	<ul style="list-style-type: none"> • Initial Policy Foundation • Key Policy Issues and Questions • Technical Groundwork 	<ul style="list-style-type: none"> • Initial Cap Considerations • Flexibility Mechanisms • Review Applicability Threshold 	<ul style="list-style-type: none"> • Allocation Issues • Other Policy Issues • Cap/ Flexibility Mechanisms (continued) 	<ul style="list-style-type: none"> • Tentative Design Specs 	<ul style="list-style-type: none"> • Review Draft Model Rule
	<ul style="list-style-type: none"> • Model Choices • Overview of IPM Model 	<ul style="list-style-type: none"> Initial Modeling Issues • Building Model Scenarios 	<ul style="list-style-type: none"> • Model Assumptions 	<ul style="list-style-type: none"> • Review Initial Modeling Results 	<ul style="list-style-type: none"> • Update Modeling

2005 Stakeholder Meeting Sequencing - Preliminary

Meeting #	6	7	8
Month	January	February	April
Topics	<ul style="list-style-type: none"> •Revisit Issues •Packaging 	<ul style="list-style-type: none"> •SWG Draft Recommendations 	<ul style="list-style-type: none"> •Review Proposed Final Recommendations
	<ul style="list-style-type: none"> •Update Modeling 	<ul style="list-style-type: none"> •Finalize Modeling 	

Stakeholder Meeting Dates & Locations

Meeting #	Month	Date	Location
1	April	April 2 (Fr)	New York
2	May	May 20 (Th)	Boston ¹
3	June	June 24 (Th)	TBD
4	September	Sept.13 (M)	TBD
5	November	Nov.17 (W)	TBD
6	January	Jan.12 (W)	TBD
7	Feb.	Feb.23 (W)	TBD
8	April	Apr.6 (W)	TBD

¹ Subject to room availability